



# HCoM Co-chairs Report

|                                |   |                                  |
|--------------------------------|---|----------------------------------|
| <b>Subcommittee PREVENTION</b> | <b>Completed By :LORENE<br/>WEIGELT/SHERRY<br/>MCDONALD</b> | <b>Reporting Period JAN 2014</b> |
|--------------------------------|---|----------------------------------|

| Highlights   |
|--|
| Strategic Priority 1: Chronic Disease Prevention and Management Framework    |
| Strategic Priority 2: Community Based Health Worker(CBHW) Education Strategy |
| Strategic Priority 3: injury Prevention                                      |

| Items Accomplished during Previous Reporting Period |   |   |   |
|---|---|---|---|
| #1  | <i>Description</i>  | <i>Status</i>   | <i>Comments</i>   |
| 1.  | National focus group on the Chronic Disease Prevention and Management (CDMP) National framework | Sherry McDonald and Paminder Thiara attended /on the teleconference group- provided input | Planning in progress for national framework to be Completed,  |
| 2.  | Regional CDMP working group established   | A working group has been established and work is in progress                              | Collaborating and partnering with treaty reps and regional programs- engagement of external stakeholders for collaboration /support |
| 3.  | CBHW education strategy   | Engaged 8 institutions for curriculum   | Development of criteria for selection   |
| 4.  |   |   |   |

| Items Planned for Next Reporting Period |   |  |   |
|---|---|--|---|
| #2                                      | <i>Description</i>  | <i>Status</i>  | <i>Comments</i>   |
| 1.                                      | Develop a regional education, training and development strategy for all Community based Health Workers                              | Reviewing expressions of interest from Institutions prepared to develop curriculum | Once selection of Institute completed – phase 2 needs to be implemented - broker programs that meet the identified competencies |
| 2.                                      | Completion of Injury Prevention   | 2 documents completed- literature review and Understanding FN Injuries             | Stakeholder engagement / Implementation and Evaluation to be completed  |
| 3.                                      | Working with Cancer Control Alberta to provide culturally appropriate Cancer Care Pathways to rural remote and isolated communities | Regional contacts identified- AFNIGC engaged as well                               | Will work with group over the 2.5 years of project  |



# HCoM Co-chairs Report

## Issues for Discussion with Co Chairs

| #  | Description                                  | Status  |
|----|--|---------|
| 1. | Community Based Worker support from programs | Funding |
| 2. |  |         |

## Working Groups/Projects/Task Group Inventory

|                      |  |  |
|----------------------|--|--|
| CDMP WG              |  |  |
| Food Security WG     |  |  |
| Injury Prevention WG |  |  |

Next Subcommittee meeting date: April 23 & 24, 2014 in Edmonton

| Working Group/Project/Task Group | Description                         | Status      |
|----------------------------------|-------------------------------------|-------------|
| CDMP WG                          | Community Development Model Project | Completed   |
| Food Security WG                 | Food Security Assessment            | In Progress |
| Injury Prevention WG             | Injury Prevention Strategy          | Completed   |

| Working Group/Project/Task Group | Description                         | Status      |
|----------------------------------|-------------------------------------|-------------|
| CDMP WG                          | Community Development Model Project | Completed   |
| Food Security WG                 | Food Security Assessment            | In Progress |
| Injury Prevention WG             | Injury Prevention Strategy          | Completed   |